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Diane M. Leber

Ciba-Geigy Corporation

444 Saw Mill River Road
Ardsley, New York 10502-2699

Re: Ciba-Geigy Cranston Site (Stabilization Work Plan Outline)
Dear Ms. Leber: |

I have reviewed the outline for the Stabilization Work Plan (SWP)
submitted by you on June 17, 1992, and transmitted verbal
comments to your consultant on July 9, 1992. The purpose of this
letter is to approve the outline as being equivalent to the
outline described in the "Draft Order Modification" dated July
31, 1992, as long as the following comments are incorporated ‘into
the outline:

1) Should include a general discussion of the performance
standard(s) for each interim measure, a discussion of
how more detailed performance standards will be
developed, and a discussion of when and in what
document more detailed performance standards will be
submitted. .

2) ‘Section 6 (project management):

Should include a sub-section on Monthly Progress
/ Reports and should have a sub-section on the final
Stabilization Report (for each interim measure)..

Should have more detail in the Schedule sub-section to
reflect the items listed in the "Proposed Schedule"
section of the Order Modification. If an item on the
schedule does not have a specific date at the time of
submittal of the SWP, then the SWP should identify when
and in what document the specific date will be

submitted.

3) Should include a "Confimatory Sampling Plan
(verification monitoring plan)" for each interim
measure. :
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There should be a general discussion on how this plan
will confirm that the performance standard(s) for each
interim measure have or have not been met. There
should.be a discussion of when and in what document a
more detailed plan will be submitted.

As long as you agree to address the above items in the
 Stabilization Work Plan and since the July 31, 1992 Draft Order
Modification is close to being finalized, Ciba-Geigy may begin
developing the Stabilization Work Plan.

If you have any questions, I can be reached at (617) 573-9643.
Sincerely, ‘

2o

Frank Battaglia, EPA Project Manager
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